
 

SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30

APPROVED BY OIRM 11-84
STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

The purpose of this modification is to:

1. Change the PoP for Option Year 1, from 17 Oct 2020 – 16 Oct 2021 to 17 Oct 2020 – 29 Sep 2021, and Option Year 2, from 17 Oct 2021 –

 16 Oct 2022 to 30 Sep 2021 – 29 Sept 2022;

2. Realign ceiling from Base Year to Option Year 2 in the amount of $237,335.72. Labor hours for Base Year has decreased by 2,041, from

 10,560 to 8,519, and labor hours for Option Year 2 has increased by 2,041, from 10,560 to 12,601;

3. Add updated PWS w hich includes new  tasks;

4. Exercise Option Year 2, CLINs 2001, 2002 and 2003; and

5. Add incremental funding in the amount of $263,657.00 for labor CLIN 2001. 

All other terms and conditions remain unchanged. See Summary of Changes for more details.
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16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 03-Sep-2021

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X N6600120F0014

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

17-Oct-2019

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14   The hour and date specified for receipt of Offer  is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers   FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER   If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER (Specify type of modification and authority)

FAR 52.217-9 Option to Extend Contract, FAR 52.232-22 Limitation of Funds

E. IMPORTANT:   Contractor is not,   X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00010

2  AMENDMENT/MODIFICATION NO 5  PROJECT NO (If applicable)

6  ISSUED BY

3  EFFECTIVE DATE

03-Sep-2021
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         

SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $1,036,234.87 from $2,033,349.80 to $3,069,584.67.  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 0001  
                The estimated/max cost has decreased by .  
                The fixed fee has decreased by   
                The total cost of this line item has decreased by   
 
 
 
        CLIN 2001  
                The estimated/max cost has increased by   
                The fixed fee has increased by   
                The option status has changed from Option to Option Exercised.  
                The total cost of this line item has increased by   
 
 
 
        CLIN 2002  
                The option status has changed from Option to Option Exercised.  
 
 
 
        CLIN 2003  
                The option status has changed from Option to Option Exercised.  
 
        SUBCLIN 200101 is added as follows:  
                 

200101 Funding in Support of CLIN 2001 
 

 ACRN AF 
 

$263,657.00

            
 
 
 
The following have been modified:  
         

B-TXT-04 LEVEL OF EFFORT--FEE ADJUSTMENT FORMULA (JUN 2017) 
 
(a) Subject to the provisions of the “Limitation of Cost” or “Limitation of Funds” clause (whichever is applicable to 
this contract), it is hereby understood and agreed that the fixed fee is based upon the Contractor providing the below 
listed number of staff-hours of direct labor, hereinafter referred to as X, at the estimated cost and during the term of 
this contract specified elsewhere herein: 
 

[Contracting officer insert number of estimated direct labor staff hours] 

(b)(4)
(b)(4)

(b)(4)

(b)(4)
(b)(4)

(b)(4)
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 CLIN     Total Staff-hours 
      of Direct Labor (X) 
 

0001       8,519  
1001     10,560  
2001     12,601 

 
The Contractor agrees to provide the total level of effort specified above in performance of work described in 
Sections “B” and “C” of this contract.  The total staff-hours of direct labor shall include subcontractor direct labor 
hours for those subcontractors identified in the Contractor’s proposal as having hours included in the proposed level 
of effort. 
 
(b) Of the total staff-hours of direct labor set forth above, it is estimated that zero (0) staff-hours are competitive 
time (uncompensated overtime).  Competitive time (uncompensated overtime) is defined as hours provided by 
personnel in excess of 40 hours per week without additional compensation for such excess work.  All other effort is 
defined as compensated effort.  If no amount is indicated in the first sentence of this paragraph, competitive time 
(uncompensated overtime) effort performed by the contractor shall not be counted in fulfillment of the level of effort 
obligations under this contract. 
 
(c) Effort performed in fulfilling the total level of effort obligations specified above shall only include effort 
performed in direct support of this contract and shall not include time and effort expended on such things as local 
travel from an employee’s residence to their usual work location, uncompensated effort while on travel status, 
truncated lunch periods, or other time and effort which does not have a specific and direct contribution to the tasks 
described in Section B. 
 
(d) It is understood and agreed that various conditions may exist prior to or upon expiration of the term of the 
contract, with regard to the expenditure of labor staff-hours and/or costs thereunder which may require adjustment to 
the aggregate fixed fee.  The following actions shall be dictated by the existence of said conditions: 

(1) If the Contractor has provided not more than 105% of X or not less than 95% of X, within the estimated 
cost, and at the term of the contract, then the fee shall remain as set forth in Section B. 

(2) If the Contractor has provided X-staff-hours, within the term, and has not exceeded the estimated cost 
then the Contracting Officer may require the Contractor to continue performance until the expiration of the term, or 
until the expenditure of the estimated cost of the contract except that, in the case of any items or tasks funded with 
O&MN funds, performance shall not extend beyond 30 September.  In no event shall the Contractor be required to 
provide more than  105% of X within the term and estimated cost of this contract.  The fee shall remain as set forth 
in Section B. 

(3) If the Contractor expends the estimated cost of the contract, during the term of the contract and has 
provided less than X staff-hours, the Government may require the Contractor to continue performance, by providing 
cost growth funding, without adjusting the fixed fee, until such time as the Contractor has provided X staff-hours.  

(4) If the Contracting Officer does not elect to exercise the Government’s rights as set forth in paragraph 
(d)(2) and (d)(3) above, and the Contractor has not expended more than 95% of X staff-hours, the fixed fee shall be 
equitably adjusted downward to reflect the diminution of work. 

(5) Nothing herein contained shall, in any way, abrogate the Contractor’s responsibilities, and/or the 
Government’s rights within the terms of the contract provision entitled “Limitation of Cost” or “Limitation of 
Funds” as they shall apply throughout the term of the contract, based upon the total amount of funding allotted to the 
contract during its specified term. 
 
(e) Within 45 days after completion of the work under each separately identified period of performance hereunder, 
the Contractor shall submit the following information in writing to the Contracting Officer with copies to the 
cognizant Contract Administration Office and DCAA office to which vouchers are submitted: 
 (1) The total number of staff-hours of direct labor expended during the applicable period. 
 (2) A breakdown of this total showing the number of staff-hours expended in each direct labor 
classification and associated direct and indirect costs. 
 (3) A breakdown of other costs incurred. 
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 (4) The Contractor’s estimate of the total allowable cost incurred under the contract for the period. 
In the case of a cost under-run, the Contractor shall submit the following information in addition to that required 
above: 
 (5) The amount by which the estimated cost of this contract may be reduced to recover excess funds and the 
total amount of staff-hours not expended, if any. 
 (6) A calculation of the appropriate fee reduction in accordance with this clause. 
 
All submissions required by this paragraph shall include subcontractor information, if any. 
 
(f) SPECIAL INSTRUCTION TO THE PAYING OFFICE REGARDING WITHHELD FEE 
 
Fees withheld pursuant to the provisions of this contract, such as the withholding provided by the “Allowable Cost 
and Payment” and “Fixed Fee” clauses, shall not be paid until the contract has been modified to reduce the fixed fee 
in accordance with paragraph (d) above, except that no such action is required if the total level of effort provided 
falls within the limits established in paragraph (d) above. 
 
(End of clause) 
 
  
         

B-TXT-11 ALLOTMENT OF FUNDS (PARTIAL) (JUN 2017) 
 
(a) This contract is partially incrementally funded with respect to both cost and fee. 
 
(b) The amounts presently available and allotted to this contract for payment of fee for incrementally funded items, 
as provided in the Section I clause of this contract entitled “Fixed Fee”, are as follows: 
 
 

ITEM(S) ALLOTTED TO FIXED FEE 
 

000101                       
000102                      
000103                      
000104                      
000105                      
 
100101                     
100102                     
 
200101                      
 

 
(c) The amounts presently available and allotted to this contract for payment of cost for incrementally funded items, 
subject to the Section I “Limitation of Funds” clause, the items covered thereby, and the period of performance for 
which it is estimated the allotted amounts will cover are as follows: 
 
 

ITEM(S) ALLOTTED TO COST  PERIOD OF PERFORMANCE 
 

000101                                                           Date of award through 16 December 2019 
000102                                                             Date of award through 16 December 2019 
000103                                                             Date of award through 16 December 2019 
000201                                                                  Date of award through 16 December 2019 
000104                                                           Date of award through 16 December 2019 
000105                                                             Date of award through 16 December 2019  

(b)(4)
(b)(4)
(b)(4)
(b)(4)
(b)(4)

(b)(4)
(b)(4)

(b)(4)

(b)(4)
(b)(4)
(b)(4)
(b)(4)
(b)(4)
(b)(4)
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100101                                                           10/17/2020 - 02/11/2021 
100102                                                           10/17/2020 - 09/22/2021 
100201                                                             10/17/2020 - 09/22/2021 
 
200101                                                             09/30/2021 - 12/18/2021   

 
(d) The parties contemplate that the government will allot additional amounts to this contract from time to time for 
the incrementally funded items by unilateral contract modification, and any such modification shall state separately 
the amounts allotted for fee and the amounts allotted for cost, the items covered thereby, and period of performance 
that the amounts are expected to cover. 
 
(e) Items N/A are fully funded and performance under such items is subject to the Section I “Limitation of Costs” 
clause. 
 
(f) The contractor shall segregate costs for the performance of incrementally funded items from the costs of 
performance of fully funded items. 
 
(End of clause) 
 
  
         

B-TXT-12 LIMITATION OF LIABILITY--INCREMENTAL FUNDING (JUN 2017) 
 
This task order is incrementally funded and the amount currently available for payment hereunder is limited to 
$1,875,645.92 inclusive of fee.  It is estimated that these funds will cover the cost of performance through 18 
December 2021. Subject to the provisions of the FAR 52.232-22 “Limitation of Funds” clause of this contract, no 
legal liability on the part of the Government for payment in excess of $1,875,645.92 shall arise unless additional 
funds are made available and are incorporated as modifications to this contract.  
 
(End of clause) 
 
  
 
 
SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 200101: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule item for CLIN 1001 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 17-OCT-2020 TO 

16-OCT-2021  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 

(b)(4)
(b)(4)
(b)(4)

(b)(4)
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          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 17-OCT-2020 TO 

29-SEP-2021  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1002 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 17-OCT-2020 TO 

16-OCT-2021  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 17-OCT-2020 TO 

29-SEP-2021  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 1003 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 17-OCT-2020 TO 

16-OCT-2021  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 17-OCT-2020 TO 

29-SEP-2021  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 2001 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 17-OCT-2021 TO 

16-OCT-2022  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
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          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 
CAGE  

          
  POP 30-SEP-2021 TO 

29-SEP-2022  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 2002 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 17-OCT-2021 TO 

16-OCT-2022  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 30-SEP-2021 TO 

29-SEP-2022  
N/A  N/A 

FOB:  Destination  
  

  
 
The following Delivery Schedule item for CLIN 2003 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 17-OCT-2021 TO 

16-OCT-2022  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  POP 30-SEP-2021 TO 

29-SEP-2022  
N/A  N/A 

FOB:  Destination  
  

  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $263,657.00 from 
$1,611,988.92 to $1,875,645.92.  
         
SUBCLIN 200101: 
Funding on SUBCLIN 200101 is initiated as follows:  
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        ACRN: AF  
          
        CIN: 130081053700013  
          
        Acctng Data: 1711804 5C1C 310 00039 0 050120 2D 000000  
          
        Increase: $263,657.00  
          
        Total: $263,657.00  
          
        Cost Code: A50005263395  
 
 
SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS  
         
The Table of Contents has changed from:  
  

        Exhibit/Attachment Table of Contents 
 
DOCUMENT TYPE  DESCRIPTION  PAGES  DATE  
Attachment 2  CDRLs      
  
         
to:  
  

        Exhibit/Attachment Table of Contents 
 
DOCUMENT TYPE  DESCRIPTION  PAGES  DATE  
Attachment 1  Performance Work 

Statement (PWS)  
9  02-SEP-2021  

Attachment 2  CDRLs      
  
 
(End of Summary of Changes)  
 
 
 




